Updated 9/20/07

Task Subtask Who
KEY:

Red: Highest Priority; Blue: Completed; Black: Upcoming

Resolution Doubling Experiments
Perform short tests as needed Gary
Perform 10 year runs Gary

Processing ECMWF Met Fields

Contact M. Prather about metfields with great vt extent Gary/Jules

Process 2006 ECMWEF fields from Michael Prather Jules/Tom
Processing GEOS Met Fields

Generate scripts to process GEOSS5 fields Megan
Test GFIO for 3D variables Megan
5yr FVGCM Aura Combo runs

Generate namelist files Megan
Perform runs Megan
Lightning Runs

Generate namelist files Megan
Obtain and Implement new NOXx distribution and factors Megan
Perform runs Megan

Combo Integration with GEOS-5
Remove mcor inside emission component Jules
Assist GMAO as needed Jules

Start

9/21/07
10/3/07

9/19/07
TBD

9/21/07

8/30/07
8/30/07

9/26/07
9/21/07
10/1/07

End Completed

10/5/707
10/3/07
10/5/07

10/5/707
9/19/07

TBD

10/12/707
10/19/07

10/19/07
8/30/07
10/19/07

10/26/07
9/28/07
9/28/07

10/26/07

9/19/07

8/30/07



Add TransCore to the GMI code

Meet with TransCore developers Jules/Megan
Determine input requirements of TPCore Jules
Determine input requirements of TransCore Jules
Modify 1/0 to eliminate ESM framework Jules
Add new TP Core into code Jules

Other Code Updates/Model Runs/Issues

Re-establish QA/info system for model runs Megan/Gary/Jul
Implement code to use hourly emissions Jules
Implement new MEGAN emissions code Jules

Calculate total column ozone for das and fvgcm runs Megan/Gary
Assist Hiusheng with porting AOT code to NCCS Jules

Generate draft GMI User's Guide Megan/Gary/Jul
Generate self-contained/regression tests for code Megan

Assist Debra Weisenstein Jules

Begin migrating from email groups to ModelingGuru GMI Team

Fix "no emission™ bug Jules

Introduce aerosol/gas phase coupling Jules
Implement/test fastjx6.1 Jules
Implement stratospheric water transport TBD

Move KMG libraries/code to accessible place and update Jules

Add Linoz to the model Jules/Steve
Test Combo/strat code with GCR files Jules/Steve
Baseline w/ new trop 124 sp, JPL06-2, H2 fix, fastjx53c Gary

Diagnose strange "filename" problem (compiler?) Jules et al.
Huisheng's problem with running multiple jobs Jules/Hamid/Huisheng
Condense emissions variables into two variables Jules

Continue code componentization
Complete Metfields CompolJules
Remove default settings frcJules
Change netCDF data format Jules
Help develop NCCS data-sharing for GMI data Gary
Hindcast runs Megan

9/14/07
9/20/07
9/24/07
8/30/07

TBD

9/17/07
9/24/07

9/4/07
9/21/07
9/11/07

6/26/07
9/12/07
6/1/07
TBD
TBD

TBD
TBD

TBD
TBD

TBD
9/14/07
9/24/07
9/27/07

TBD

Varies
9/28/07
9/28/07

10/15/07
10/12/07
9/25/07

10/5/07
10/26/07

TBD
TBD

TBD
TBD

TBD
TBD

9/14/07



Generate script to create restart file Gary
Introduce mesospheric chemistry Jules/Megan
Prepare ESMF Wrappers for GMI code Jules



